

SECRET

Attachment #6

18 Mar 65

25X1

SUBJECT: Contract [] - Progress Review Meeting - 17, 18, 19 Mar 65 -
PAR 213, Color Reproduction Systems Review

VISITOR: []

CONTRACTOR PERSONNEL: []

25X1

1. Progress: On 18 Mar 65, contractor personnel indicated that efforts have been limited to editing of the final report and to briefing aids within the scope of customer instructions.

2. Final Report: [] was assured that the final report was not being delayed by pending action on briefing aid designs, and that the report would include technical data applicable to briefing materials. Illustrations in the report are planned as "dual purpose" insofar as they parallel and complement the briefing aids. There are modifications to complement the text, smaller lettering sizes and no use of demonstration film samples.

3. Briefing Aids: The customer would like demonstration materials to complement use of briefing boards. The boards will be used to a large extent as guides to the conduct of briefing. [] will supply a list of the desired materials to [] Acquisition background information and stereo equipment will not be covered in the aids, but this does not exclude such topics in the final report to the extent needed for clarity and completeness.


25X1

25X1

ACTION ITEMS

4. Customer to provide contractor with particulars for demonstration material.

5. Contractor to advise customer on availability and cost based on the particulars provided.

**SECRET**

-13-

Declass Review by NGA.